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ASOS CONFIGURATION CONTROL BOARD (ACCB)

ACCB Meeting Minutes of June 4, 2001

I. CONVENE - 9:30 A.M.
Meeting number 31 of the ASOS Configuration Control Board
(ACCB) was held on Monday, June 4, 2001, in room 16246 of
the Silver Spring Metro Center #2.

Members participating:
OST1 - Rick Ahlberg (Chair)
OPS22 - Dave Mannarano 
OS32 - John Bradley
OS7x1 - Tim Ross
AUA 430 - Steve Imbembo 
ARW 300 - Wayne Quist
OS12 - Lewis Kozlosky (Exec. Sec.)

 
Members Rick Bamberger (ARW 300), and Jim Humphrey
(AFWA/XPPM) were not present.

Advisors and guests included:  Al Wissman (OPS12); Bernie
Fleig (OPS13); Gary Alessi and Rick Parry (OPS22); Susan
Reiley (OPS13); Rich Bunevitch (OPS23); Kevin Conaty
(OPS33); Rob Ericson (OS12); Doug Gifford (OST32); Scott
Greene (AOP 1000); and Bob Beatty, Jerry Kranz, and
Cynthia Schauland (AUA 430).
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II. Review of Minutes
The April 23, 2001, minutes were approved as written.

III. Review of Action Item Table 
General Items: 
C S00963 Move Scottsdale, Arizona, Combined Sensor Group

(WRH244S)

Bob Beatty indicated that a revision is pending.

C S01063 Delete RVRNO Code from METAR Report (FAA106)

Tim Ross stated that a response is pending.

C S01127 Compute and Display Wind Chill and Heat Index on  
AUX-WX Page (CRH611S A)

Rick Parry said he was still waiting for a reply from
Rick Bamberger.  Bob Beatty replied that he would
provide some information after the meeting.

All other action items are in progress and will be addressed
at the next ACCB meeting.

IV. Items Awaiting Software Load Inclusion
There were no comments pertaining to the Software Load Table.

V. Items for Decision
No items were identified for decision.

VI. RCs Processed or In Process
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Lewis Kozlosky provided an RC status report of items
adjudicated or received since the last meeting:

o S01141 ACU Processor Upgrade; Concept Exploration and
Development Phases (NWS601S) In Preliminary Review

o S01142 All Weather Precipitation Gauge (AWPAG); Concept
Exploration and Development Phases (NWS602S)        
In Preliminary Review

o S01143 Dewpoint Sensor Replacement; Concept Exploration
and Development Phases (NWS603S) In Preliminary
Review

o S01144 Ice Free Wind Sensor (IFW); Concept Exploration and
Development Phases (NWS604S) In Preliminary Review

o S01145 Enhanced Precipitation Identifier (EPI); Concept
Exploration and Development Phases (NWS605S)        
In Preliminary Review

o S01146 Ceilometer Replacement (25K); Concept Exploration
and Development Phases (NWS606S) In Preliminary
Review

o S01152 Restrict “COR” in DSM/MSMs to Post-Primary
Transmissions (NWS622S) In Coordination; FAA to
provide consolidated position

o S01162 Connect Five Sites to ADAS, Connect to ITWS
(FAA148) On Hold, See “Items for Discussion”

o S01174 Code and Test Software to Provide Wind Information
to WSP Sites (FAA047D) In Preliminary Review

o S01178 Move OID and Remove VDU at Elko, NV (FAA156) 
On Hold Pending Revision

o S01179 Add UPSs to Six Eastern Region Sites (ERH681S) 
Approved 5/30/01

o S01181 Connect ACE-IDS to ASOS (FAA157A) Revision In
Coordination 
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Bob Beatty stated that Revision A had been
submitted.  Lewis Kozlosky stated that Steve
Imbembo is to report on OID-2 impacts associated
with this change. 

o S01187 Move Mt. Holly, NJ, ACU (ERH675S) On Hold by FAA
Bob Beatty stated that the FAA Regions are working
on a Memorandum of Agreement for this change.

o S01191 Establish ASOS Connectivity to the Internet
(NWS675S) In Preliminary Review
Al Wissman summarized this change.  He reported
that the general design had been completed and a
revision would be sent out for funding
authorization by the APMC.  He added that the
estimated cost is about $350K.  This change would
require an ACU software change, therefore, Rick
Ahlberg suggested two RCs could be processed; one
for data access, and one for remote software
download.  Al Wissman replied that the functions
could be covered in the same RC.

Wayne Quist asked if this change requires the
Processor upgrade.  Al Wissman replied that it
will.

o AA154 Add UPS to DCP and ACU at Columbia, SC (ERH686S)    
In Coordination

o AA171 Add UPS to DCP and ACU at Frankfort, KY (CRH713S)   
In Coordination

o AA210 Move ACU at Birmingham, AL (FAA164) In Preliminary
Review

o AA211 Move ACU at Wilmington, DE (FAA163) In Preliminary
Review

o AA219 Upgrade Site to a Full ASOS at Eureka, NV (WRH273S)
In Preliminary Review
Tim Ross summarized that there is no mechanism in
place for the City to fund this change.  Al Wissman
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added that a ceilometer is not available for this
upgrade.  Tim Ross pointed out that an AWOS may
fulfill the requirement, and the ASOS equipment
could be returned to the National Reconditioning
Center.  Tim Ross added that long-line
communications is another issue that needs to be
resolved.

Lewis Kozlosky stated that Change Management will
coordinate with the NWS Western Region to resolve
these issues.

VII. Items for Discussion
o S01162 Connect Five Sites to ADAS, Connect to ITWS

(FAA148) In Coordination
Kevin Conaty provided a summary of the results of
testing of this interface.  The test was
successful, but resulted in duplicate observations
on the network.  This is not a problem as long as
existing observations remain available.  The impact
to data products needed to be addressed.  Lewis
Kozlosky stated that he would coordinate with the
Data Review Group (DRG) to assess whether DRG
action is required.  Once the interface is
successful for the long-term, a follow-on RC may be
submitted for permanent ADAS/ITWS-only connections
for these and other sites.

VIII. Next Meeting
The next ACCB Meeting is scheduled for Monday, July 16,
2001, at 9:30 A.M. in Room 16246 of the SSMC2 Building
in Silver Spring, Maryland.

IX. ADJOURNED 10:45


